Component	Priority	Estimated Time	Actual Time
title animation and interactivity	H	10hr	hr
Project grid and each page within	H	10hr	hr
Navbar	H	3hr	hr
title, body, and photo	H	3hr	hr
Social Media Icons in footer	L	1hr	hr
Total	H	27hr	hrs
Day	Deliverable	Status	
Day 1	Project Description	Incomplete	
Day 2-3	HTML, CSS	Incomplete	
Day 3	JS for navbar and grid and html/css for each page within grid	Incomplete	
Day 4	title animation and interactivity	Incomplete	
Day 5	finishing touches	Incomplete	
Day 6	Present	Incomplete	